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To: Susan Hedman, U.S. EPA Regional Administrator
James Sygo, MDEQ
Michelle DeLong, MDEQ
Dr. Linda Dykema, MDCH
Deb Cardiff, Kalamazoo County Public Health
Richard Fuller, Kalamazoo County Sheriff’s Office
James Rutherford, Calhoun County Public Health Department
Durk Dunham, Calhoun County Emergency Management
Scott Corbin, Allegan County Emergency Management
Tiffany Eichorst, City of Battle Creek
Cheryl Vosburg, City of Marshall
Christine Kosmowski, Calhoun County Water Resources Commissioner
Ann Nieuwenhuis, Comstock Township

From: Jeffrey Kimble, U.S. EPA, Federal On-Scene Coordinator
Date: 03/21/2014
Operational/Reporting Period: 0700 hours 02/17/2014 through 0700 hours 03/03/2014

1. Site Data
Site Number: Z5JS Response Type: Emergency
Response Authority: OPA Incident Category: Removal Action
Response Lead: RP NPL Status: Non-NPL
Mobilization Date: ~ 7/26/2010 Start Date: 7/26/2010
FPN#: E10527

2. Operations Section

e The organizational response structure consisted of the following Branches: 1) Environmental Field
Teams; and 2) Dredge Operations.

2.1 Environmental Field Teams Branch
2.1.1 Science Division

¢ No activities were performed during this reporting period.

2.1.2 Water Operations Division

e No sheen responses were conducted during this reporting period.

2.1.3 Compliance Division

e On February 20, 2014, MDEQ issued Enbridge a permit for Ceresco Dam removal and river restoration.
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2.2 Dredge Operations Branch
2.2.1 Ceresco, Mill Ponds, Morrow Lake and Sediment Trap Divisions

e Dredging operations at the Mill Ponds impoundment and the MP 36.1 sediment trap remained
suspended throughout the reporting period due to icing conditions.

e Enbridge continued planning and preparations for construction of the dredge pad for continued sediment
removal actions at Morrow Lake and the Morrow Lake Delta, as required by the March 14, 2013 Order.
Construction is scheduled to begin during the last week in March.

e On February 28, 2014, Enbridge submitted a draft Air Monitoring and Sampling Work Plan for the
Benteler Dredge pad site. U.S. EPA met with Enbridge and gave initial feedback to the draft plan. U.S.
EPA will continue to work with Enbridge until and approvable plan is submitted.

e During the reporting period, Enbridge continued with the decommissioning and repurposing of the
Ceresco dredge pad. Waste disposal activities associated with the dredge pad decommissioning
continued throughout the period.

2.2.2 Waste Management Division
e Cumulative quantities of soil, debris, and liquid shipped off-site during the response are presented in
Tables 1 and 2.

e The cumulative quantity of recovered oil has been estimated using actual waste stream volumes,
analytical data, and physical parameters of oil-containing media. A summary of the estimated volume
of recovered oil is presented in Table 3.

3. Planning Section

3.1 Situation Unit
e During the reporting period, overflights were conducted on February 21 and 26, 2014 to document all
operational areas and river ice conditions. Photographs were taken and distributed to project
participants in a Situation Update photograph log and during the Consolidated ICS Meeting.
3.2 Environmental Unit
e U.S. EPA, USGS, and the U.S. Army Corps of Engineers held weekly meetings to discuss
Hydrodynamic Model (HDM) activities. Development of the HDM and sediment transport model
continued throughout the reporting period.

3.3 Documentation Unit

e The Documentation Unit continued organizing and archiving electronic and paper files for post-incident
use.
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3.4 Resource Unit
The Resources Unit continued to support production of the Incident Action Plan (IAP), supported the
planning efforts of operations, and provided information to Logistics personnel in order to properly
prepare and procure resources.

4. Command

4.1 Safety Officers

Enbridge safety personnel continued conducting work-site safety inspections and implementing the plan
for integration of public safety and worker safety on the Kalamazoo River.

The USCG is providing the U.S. EPA with on-site support by monitoring safety throughout all active
work areas.

4.2 Public Information
The number of public inquires reported by Enbridge for this period is presented in Table 5.

5. Finance

The current National Pollution Funds Center (NPFC) ceiling is $69.25 million. Approximately 86.5% of
the ceiling has been spent through March 2, 2014. The latest average 14-day burn rate was $14,645 per

day. These cost summaries reflect only U.S. EPA-funded expenditures for the incident. A summary of

these expenses is presented in Table 6.

6. Scientific Support Coordination Group (SSCG)

No activities were conducted during this operational period.

7. Participating Entities

U.S. EPA and MDEQ continued to meet bi-weekly with a group of stakeholders to discuss how to
continue to effectively communicate, share information about site progress, and receive feedback about
the communication needs of the local communities. During this reporting period, the Stakeholder group
met on February 20, 2014,

For a list of cooperating and assisting agencies, see SITREP #51 (Sections 3.2 and 3.3).

8. Personnel On-Site

Staffing numbers for the entities and agencies active in the response are presented in Table 7.

9. Source of Additional Information

For additional information, refer to http://www.epa.gov/enbridgespill. For sampling analysis data, see
http://response.enbridge.com/response/.
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10. Clean-up Progress Metrics

Table 1 - Soil and Debris Shipped Off Site (as of 03/02/2014)

Waste Stream Cumulative Disposal Facility
Haz Soil (yd®) 19,644 | Envirosafe (Oregon, OH)
Non-Haz Soil (yd°) 233,121 | SET/C&C
Non-Haz Soil (yd®) 4,476 | SET/Ottawa County Farms
Non-Haz Soil (yd®) 14,463 | SET/WM Westside
Non-Haz Soil & Debris (yd®) 64.815 Westside Recycling (Three
(Excluding 2010 Ceresco Dredge) ’ Rivers, MI)
Non-Haz Soil (yd®) .
(2010 Ceresco Dredge Only) 5,562 | EQ/Republic (Marshall, MI)

. 3 EQ/Michigan Disposal (Wayne,

A BRI () 12,075 | \1y and Republic (Marshall, M1)
Non-Haz Household Debris (ton) 2,257
Non-Haz Impacted Debris (ton) 14,561 SET/C&C

Shaded and italicized items are discontinued waste streams.

Table 2 - Liquid Shipped Off-Site (as of 03/02/2014)

Cumulative Volume
Stream Destination Company Destination Location (gallons)t

Non-Haz Water Liquid Industrial Waste Holland, Ml 1,557,407
Non-Haz Water Plummer Kentwood, Ml 863,989
Non-Haz Water Dynecol Detroit, Ml 981,792
Non-Haz Water Battle Creek POTW Battle Creek, Ml 1,143,280
Hazardous Water Dynecol Detroit, Ml 3,594,579
8;Ler Vaterial Enbridge Facility Griffith, IN 1182252
Treated Non-Haz Water Liquid Industrial Waste Holland, MI 370,200
Treated Non-Haz Water Plummer Kentwood, Ml 4,976,140
Hazardous Water Safety Kleen * 825
Treated Non-Haz Water Dynecol Detroit, Ml 150,700
Treated Non-Haz Water Battle Creek POTW Battle Creek, Ml 1,968,700
Total 17,779,425

Shaded and italicized items are discontinued waste streams.
t Cumulative quantities may not reconcile with previous reports (due to auditing).
a New Age lab water and methanol mix generated by mobile laboratory.
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Table 3 — Estimated Recovered Oil (as of 03/03/2014)

Waste Stream Containing Destination Destination Estimated Oil Volume in
Recovered Qil Company Location Waste Stream (gallons)
Soil C&C Landfill Marshall, Ml 25,152*
Impacted Soil & Debris Erlljv;rosafe/ Westside Oregon, OH 278,665
Geotube Sediment - (Impacted | Envirosafe/
Sediment) Westside RDF Ol Cln A
Debris - (Roll Off Boxes with
Impacted Sorbents, boom, pads, o . «
plastic, PPE, vegetation, and EQ Michigan Belleville, Ml 56,977
biomass)
Frac Tank City - Influentto | 5o 0y o5l Marshall, Ml 8,109
Carbon Filtration System
Dynecol Detroit, Ml
Liquid Industrial
. Kentwood, Ml
Frac Tank City - Water Waste Services, Inc. Wood, 46,183
Plummers Env. Inc. Holland, Ml
BC POTW Battle Creek, Ml
Ceresco Pretreatment System C&C Landfill Marshall, Ml 90
A-1 Pretreatment System C&C Landfill Marshall, Ml 9
Oily Water - RPP Enbridge Facility Griffith, IN 766,288
Total 1,182,771
Shaded and italicized items represent discontinued waste streams.
*Total updated for analytical received after report generation.
Table 4 — Samples Collected By Enbridge
February/March 2014
Sample Type | Total 1 28 | 27 | 26 | 25 | 24 | 23 | 22 | 21 | 20 | 19 | 18 | 17 | 16
Surface Water 4 0 0 0 0 0 0 0 0 0 0 0 0 4 0
Private Well 1 0 0 0 0 0 1 0 0 0 0 0 0 0 0
Groundwater 34 0 0 0 1 5 6 0 3 6 6 4 3 0 0
Sediment 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Soil 21 0 5 2 2 0 1 0 0 6 0 1 1 3 0
Product 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Dewatering 4 0 0 0 0 0 0 0 0 0 4 0 0 0 0
Sheen 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Table 5 — Public Inquiries Received by Enbridge
February 2014
Location/Med 28 | 27 | 26 |25 | 24 |23 22| 21 |20|19| 18 | 17 | 16 | 15
Marshall Community Center 0 0 0j]o0o|0O0|]0O|J]0]O0]0O]O]|O 0 0 0
Oil Spill Public Information Hotline 0 0 oOojo|lO0O|O0O|O0O|]O0]|]0O]O]|O 0 0 0
Website 0 0 0O |]0]O0O]O0O|]O0O|]O]O]O]O 0 0 0
Total Public Inquiries | 0 0 0j]o0o|l0O0O]|]0OJ]0O0O]O]O0O]O]O 0 0 0
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Table 6 - Financial Summary (as of 03/02/2014)

Item Expended (Cumulative)
ERRS Contractors
EQM (EPS50802) T057 $ 1,199,522
T060 $ 213,636
LATA (EPS50804) T019 $ 1,161,082
ER LLC (EPS50905) T040 $ 683,330
Total ERRS Contractors $ 3,257,571
Other Contractors
Lockheed Martin (EPW09031) — TAGA Support $ 198,379
Lockheed Martin (EPW09031) -Biodegradability Study 61,917
T&T Bisso (EPA:HS800008) $ 882,087
Total Other Contractors $ 1,142,383
START Contractor - WESTON (EPS50604)
T030-Response $ 37,075,814
Community Relations $ 114,563
T032-Sampling $ 161,045
T037-Doc Support 2,074,674
Total START Contractor $ 39,426,096
Response Contractor Sub-Totals $ 43,832,722
U.S. EPA Funded Costs: Total U.S. EPA Costs $ 6,855,766
Pollution Removal Funding Agreements
Total Other Agencies $ 3,637,081
Indirect Cost (16.00%) $ 3,520,519
Indirect Cost (8.36%)-payments after 10/1/2011 $ 1,310,859
Indirect Cost (10.15%)-payments after 10/1/2012 $ 1,275,174
Cost Documentation/Billing Admin Fee (2.93%)* $ 601,905
Total Est. Oil Spill Cost $ 59,880,142
Qil Spill Ceiling Authorized by USCG $ 69,250,000
Qil Spill Ceiling Available Balance** $ 9,369,858

Shaded and italicized items are discontinued
* Effective on EPA Enbridge costs billed to USCG for bills issued after 6/5/12.

**USCG personnel may increase to compensate for EPA not having all available funds to fully staff the site to execute the OPA Project Plan as

approved through 12/31/2013. USCG personnel will fill gaps in contractor/EPA staff planned resources as appropriate.

Page 7 of 8




Table 7 - Personnel On-Site

March 2014 February 2014
Agency/Entity 2 1 28 | 27 | 26 25 24 | 23 | 22 21 20 19 18 17
U.S. EPA 0 0 2 3 3 3 2 0 0 1 3 3 2 0
START 0 1 9 | 10 | 10 11 9 0 2 13 14 14 14 12
MDEQ 0 0 3 3 3 4 3 0 0 3 4 4 2 0
MDEQ Contractors 0 0 0 1 2 2 2 0 0 1 2 2 2 2
Other Agencies 0 2 2 0 2 2 2 0 2 3 3 1 2 2
Enbridge — Environmental Field Teams — Science* 0 1 12 | 14 | 14 12 12 0 3 16 15 13 15 15
Enbridge — Environmental Field Teams — Water Ops* 0 0 0 0 0 0 0 0 0 0 0 0 10 12
Enbridge — Dredge Operations — Ceresco* 0 20 28 | 29 | 27 32 30 5 35 29 35 36 33 32
Enbridge — Dredge Operations — Mill Ponds* 0 0 0 0 0 0 0 1 4 6 6 8 6 7
Enbridge — Dredge Operations — Delta/Morrow Lake* 0 0 2 0 0 0 0 0 0 0 0 0 0 0
Enbridge — Dredge Operations — Sediment Traps* 0 0 1 0 0 0 0 0 1 3 3 4 10 4
Enbridge — Waste Management* 0 52 |53 1 0 4 54 54 0 30 55 53 55 54 48
Enbridge — Office Support* 0 6 18 | 22 | 25 29 25 3 12 24 26 29 | 30 32
Total 0 82 |130 )82 | 90 | 149 | 139 | 9 89 | 154 | 164 | 169 | 180 | 166

*Enbridge Operations and Field include Enbridge and contractors as reported by Enbridge
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